

Procurement Plan of HPSLDC for Goods, Works and Services (Proposed for FY2023-24 to FY2025-26)

Sr. No.	Activity Description	Component	Category	Market Approach	Procurement Process	Procurement Document Type	Availability of the draft Bidding documents/ RFP/ EoI	Planned Procurement Notice	Bid Submission & First Env opening	Bid Submission & First Price bid opening	Bid Evaluation Report & recommendation for Award	Notification of Award	Tentative date for signing the Contract	Tentative date for Contract completion
							Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	
1.	DLI-6 Improvement in availability of reliable Power Supply:- Up-gradation/ Replacement of existing SCADA/ EMS system installed at HPSLDC in ULDC Phase-III	SCADA/EMS System	Procurement & Consultancy	Open National Competitive Bidding	(E-Tendering)	Standard Bidding Document .	06.03.2023	07.03.2023	09.08.2023 & 10.08.2023	Mar-24	Mar-24	Apr-24	May-24	Nov-25
2.	Supply, Installation, Testing and Commissioning of Firewall, Servers, Centralized Antivirus System & End point Detection and Response security system to enhance cyber security of IT system installed at HPSLDC, Govt. of HP, Totu, Shimla	Firewall	Procurement of equipment & services	Open National Competitive Bidding	(E-Tendering)	Standard Bidding Document .	04.02.2023	07.02.2023	15.05.2023 & 16.05.2023	15.05.2023 & 02.06.2023	09.11.2023	10.11.2023	November, 2023	March, 2024
3.	Implementation of Information Security Management System (ISMS) and ISO 27001 Certification including VAPT of existing IT & OT infrastructure and Web applications Security Audit for HP State Load Despatch Centre, Shimla (HP)- 171011	ISO-27001	Procurement of equipment & services	Open National Competitive Bidding	(E-Tendering)	Standard Bidding Document .	03.07.2023	04.07.2023	17.08.2023 & 18.08.2023	17.08.2023 & 06.11.2023	Mar-24	Mar-24	Apr-24	Dec-24
4.	Procurement of Two Nos Internal Firewalls, Renewal of subscription of One No. existing external Firewall and Antivirus updation for existing SCADA & EMS system installed under ULDC Phase -II scheme at HPSLDC Control Centre, Shimla.	Firewall	Procurement & Installation	(OEM)	Single Source	Standard Bidding Document .	15.03.2024	16.03.2024	15.04.2024	15.05.2024	30.05.2024	15.06.2024	30.06.2024	15.08.2024
5	Development of software for Demand forecasting	Software	Procurement of services	Open National Competitive Bidding	(E-Tendering)	Standard Bidding Document .	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Dec-24	Mar-25
6	DR for IT system	IT System	Procurement of equipment & services	Open National Competitive Bidding	(E-Tendering)	Standard Bidding Document .	Apr-25	May-25	Aug-25	Oct-25	Nov-25	Jan-25	Jan-25	Dec-25
7	Establishment of SOC	IT System	Procurement of equipment & services	Open National Competitive Bidding	(E-Tendering)	Standard Bidding Document .	Apr-25	May-25	Aug-25	Oct-25	Nov-25	Jan-25	Jan-25	Mar-26